

Meeting	Date	Sprint	Tasks Completed / Discussed	Priority	Status
M1	09.03	Sprint 1	Project scope finalized, core gameplay loop discussed, initial task allocation among team members	High	Complete
M2	16.03	Sprint 1	Unity project setup, GitHub repository organization, development responsibilities assigned	Medium	Complete
M3	27.03	Sprint 1	Progress review on player movement and interaction systems, integration planning between modules	Medium	Complete
M4	10.04	Sprint 1	NPC dialogue architecture discussed, UI and gameplay requirements reviewed	High	Complete
M5	19.04	Sprint 2	Inventory system implementation started, item management responsibilities distributed	Medium	Complete
M6	20.04	Sprint 2	Item collection mechanics reviewed, farming and inventory integration discussed	Low	Complete
M7	21.04	Sprint 2	Farming system prototype completed, crop progression and save requirements evaluated	Medium	Complete
M8	22.04	Sprint 2	Shop system implementation reviewed, economy balancing and trading flow discussed	Medium	Complete
M9	23.04	Sprint 2	NPC persona structures created, dialogue UI development progress reviewed	High	Complete
M10	24.04	Sprint 2	OpenRouter API integration approach finalized, prompt design strategy discussed	High	Complete
M11	26.04	Sprint 2	First successful LLM communication achieved, integration issues resolved collaboratively	Critical	Complete
M12	27.04	Sprint 2	Relationship statistics system integrated, NPC interaction outcomes evaluated	Medium	Complete
M13	28.04	Sprint 2	Conversation history management improved, prompt engineering refinements discussed	Medium	Complete
M14	30.04	Sprint 2	Save/Load system integrated, persistence testing and bug review performed	High	Complete
M15	08.05	Sprint 3	Functional testing results reviewed, UI fixes and API error handling improvements assigned	High	Complete
M16	13.05	Sprint 3	Final integration review, main menu completion, polishing tasks, documentation and demo preparation finalized	Critical	Complete

